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ESTIMATE RUN 02/28/2007

ESTIMATE SUMMARY 09:38:24

CONTID: C14416         ESTIMATE NO: 0006 PROG 2005

PCN: 14416-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INT. IMP. AT SH121 AND SH128 PERCENT TIME:

PROJECT NO: SHO M145-006                  

INT. IMP. AT SH121 AND SH128

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2007 DATE TIME STARTED 05/30/2006

2350 E. 70TH AVE. DATE LET 03/23/2006 DATE WORK BEGAN 05/30/2006

P.O. BOX 358 DATE AWARDED 05/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/09/2006 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 05/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,125,376.71 PARTICIPATING $ $ 105,446.36

AWARD PROJECT AMT: 3,921,892.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.29

TIME ALLOW:

ORIG TIME ALLOW:

363 CALENDAR DAYS

CALENDAR DAYS363

60.56%

1,627,213.30

105,446.36

105,446.36

105,446.36

$

$

$

$

2,498,163.41

0.00

2,498,163.41

75,996.93

2,574,160.34

-58,828.39

0.00

2,515,331.95

0.00

AMOUNT DUE 2,515,331.95 105,446.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,446.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 6

222.5



CONTID: C14416         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14416-BID    ESTIMATE RUN 02/28/2007

PROJECT: SHO M145-006                  ESTIMATE NO: 0006 09:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 5.790 3.200

ACRE 0.000 0.00

2,200.00000 3.200 7,040.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

202-00001  
 

0015 *REMOVAL OF TREE 9.000 9.000

EACH 0.000 0.00

475.00000 9.000 4,275.00

202-00010  
 

0020 *REMOVAL OF INLET 8.000 8.000

EACH 0.000 0.00

500.00000 8.000 4,000.00

202-00019  
 

0025 REMOVAL OF PIPE 799.000 799.000

LF  0.000 0.00

13.75000 799.000 10,986.25

202-00035  
 

0030 REMOVAL OF DELINEATOR 13.000 13.000

EACH 0.000 0.00

15.00000 13.000 195.00

202-00090  
 

0035 *REMOVAL OF MEDIAN COVER 13.000 13.000

SY  0.000 0.00

7.00000 13.000 91.00

202-00195  
 

0040 *REMOVAL OF SIDEWALK 1,367.200 1,135.600

SY  0.000 0.00

5.00000 1,135.600 5,678.00

202-00200  
 

0045 *REMOVAL OF GUTTER 33.000 33.000

LF  0.000 0.00

8.00000 33.000 264.00

202-00202  
 

0050 *REMOVAL OF CURB AND GUTTER 747.000 394.000

LF  0.000 0.00

5.25000 394.000 2,068.50

202-00203  
 

0055 *REMOVAL OF ASPHALT MAT 15,758.100 7,932.200

SY  0.000 0.00

5.25000 7,932.200 41,644.05

202-00220  
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PCN: 14416-BID    ESTIMATE RUN 02/28/2007

PROJECT: SHO M145-006                  ESTIMATE NO: 0006 09:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 17,107.000 733.000

SY  0.000 0.00

3.00000 733.000 2,199.00

202-00240  
 

0065 REMOVAL OF GROUND SIGN 34.000 10.000

EACH 0.000 0.00

81.00000 10.000 810.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500

L S 0.000 0.00

810.00000 0.500 405.00

202-00828  
 

0075 *REMOVAL OF FENCE 1,165.000 1,165.000

LF  0.000 0.00

0.50000 1,165.000 582.50

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 305.000 305.000

LF  0.000 0.00

4.40000 305.000 1,342.00

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

195.00000 3.000 585.00

202-01300  
 

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,560.000 20,000.000

CY  0.000 0.00

6.00000 20,000.000 120,000.00

203-00010  
 

0095 MUCK EXCAVATION 1,469.000 1,469.000

CY  0.000 0.00

20.00000 1,469.000 29,380.00

203-00100  
 

0100 PROOF ROLLING 10.000 1.000

HOUR 0.000 0.00

120.00000 1.000 120.00

203-01100  
 

0105 BLADING 25.000 14.000

HOUR 4.000 420.00

105.00000 18.000 1,890.00

203-01500  
 

0110 BACKHOE 25.000 6.000

HOUR 4.000 420.00

105.00000 10.000 1,050.00

203-01510  
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PCN: 14416-BID    ESTIMATE RUN 02/28/2007

PROJECT: SHO M145-006                  ESTIMATE NO: 0006 09:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING 25.000 10.000

HOUR 0.000 0.00

130.00000 10.000 1,300.00

203-01550  
 

0120 *POTHOLING 70.000 66.000

HOUR 0.000 0.00

250.00000 66.000 16,500.00

203-01597  
 

0125 STRUCTURE EXCAVATION 1,617.400 1,562.800

CY  0.000 0.00

8.30000 1,562.800 12,971.24

206-00000  
 

0130 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 33.000 33.000

CY  0.000 0.00

200.00000 33.000 6,600.00

206-00066  
 

0135 FILTER MATERIAL (CLASS A) 22.000 22.000

CY  0.000 0.00

31.00000 22.000 682.00

206-00510  
 

0140 TOPSOIL 3,226.000 744.410

CY  0.000 0.00

16.00000 744.410 11,910.56

207-00205  
 

0145 *EROSION LOG 200.000 108.000

LF  0.000 0.00

5.50000 108.000 594.00

208-00005  
 

0150 *EROSION BALES (WEED FREE) 200.000 160.000

EACH 6.000 72.00

12.00000 166.000 1,992.00

208-00011  
 

0155 *SILT FENCE 2,500.000 1,931.000

LF  160.000 264.00

1.65000 2,091.000 3,450.15

208-00020  
 

0160 CHECK DAM 35.000 7.000

EACH 0.000 0.00

125.00000 7.000 875.00

208-00040  
 

0165 CONCRETE WASHOUT STRUCTURE 4.000 3.000

EACH 0.000 0.00

650.00000 3.000 1,950.00

208-00045  
 



CONTID: C14416         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14416-BID    ESTIMATE RUN 02/28/2007

PROJECT: SHO M145-006                  ESTIMATE NO: 0006 09:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STORM DRAIN INLET PROTECTION 10.000 3.000

EACH 1.000 184.00

184.00000 4.000 736.00

208-00050  
 

0175 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 1.000 820.00

820.00000 2.000 1,640.00

208-00070  
 

0180 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

12,100.00000 0.000 0.00

208-00100  
 

0185 EROSION CONTROL SUPERVISOR 1.000 0.580

L S 0.120 3,603.60

30,030.00000 0.700 21,021.00

208-00200  
 

0190 TEMPORARY BERMS 150.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

208-00300  
 

0195 *TIME-RELEASED WATER PRODUCT 96.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

209-00200  
 

0200 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

210-00001  
 

0205 *RESET GROUND SIGN 14.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

210-00810  
 

0210 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

210-00815  
 

0215 *RESET FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

461.00000 0.000 0.00

210-00825  
 

0220 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

281.00000 0.000 0.00

210-00866  
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PCN: 14416-BID    ESTIMATE RUN 02/28/2007

PROJECT: SHO M145-006                  ESTIMATE NO: 0006 09:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00870  
 

0230 *RESET CHAIN LINK FENCE 209.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

210-01050  
 

0235 *RESET GUARDRAIL TYPE 3 486.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

210-01130  
 

0240 *RESET SPRINKLER HEAD 4.000 0.000

EACH 0.000 0.00

52.50000 0.000 0.00

210-01700  
 

0245 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

508.00000 1.000 508.00

210-04010  
 

0250 *SEEDING (NATIVE) 6.000 1.000

ACRE 0.000 0.00

430.50000 1.000 430.50

212-00006  
 

0255 *SOIL PREPARATION (SPECIAL) 6.060 1.200

ACRE 0.760 2,533.84

3,334.00000 1.960 6,534.64

212-00047  
 

0260 *MULCHING (WEED FREE) 8.000 1.300

ACRE 0.000 0.00

462.00000 1.300 600.60

213-00003  
 

0265 *MULCH TACKIFIER 2,424.000 260.000

LB  0.000 0.00

1.70000 260.000 442.00

213-00061  
 

0270 *SOIL BINDER 3.000 0.000

ACRE 0.000 0.00

472.50000 0.000 0.00

213-00100  
 

0275 *TRANSPLANT TREE (OVER 6 INCH) 0.000 0.000

EACH 0.000 0.00

708.75000 0.000 0.00

215-00100  
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PCN: 14416-BID    ESTIMATE RUN 02/28/2007

PROJECT: SHO M145-006                  ESTIMATE NO: 0006 09:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (PLASTIC) 115.000 0.000

SY  0.000 0.00

13.15000 0.000 0.00

216-00035  
 

0285 *SOIL RETENTION BLANKET (COCONUT) 10,000.000 27.000

SY  0.000 0.00

1.95000 27.000 52.65

216-00037  
 

0290 *HERBICIDE TREATMENT 2.000 2.000

HOUR 0.000 0.00

183.75000 2.000 367.50

217-00020  
 

0295 AGGREGATE BASE COURSE (CLASS 6) 1,500.000 1,341.700

CY  0.000 0.00

19.75000 1,341.700 26,498.58

304-06007  
 

0296 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,000.000 1,537.620

CY  0.000 0.00

11.85000 1,537.620 18,220.80

304-06008  
 

0300 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 246.310

TON 0.000 0.00

99.75000 246.310 24,569.42

403-00720  
 

0305 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,609.800 2,711.870

TON 0.000 0.00

48.85000 2,711.870 132,474.85

403-33841  
 

0310 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,272.800 0.000

TON 0.000 0.00

54.50000 0.000 0.00

403-34871  
 

0315 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,245.100 232.000

GAL 0.000 0.00

2.85000 232.000 661.20

411-10255  
 

0320 *CONCRETE PAVEMENT (10-1/2 INCH) 1,790.600 1,790.600

SY  0.000 0.00

47.00000 1,790.600 84,158.20

412-01050  
 

0325 *CONCRETE PAVEMENT (11 INCH) 12,000.000 11,760.440

SY  0.000 0.00

45.75000 11,760.440 538,040.13

412-01100  
 



CONTID: C14416         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14416-BID    ESTIMATE RUN 02/28/2007

PROJECT: SHO M145-006                  ESTIMATE NO: 0006 09:38:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 0.000 0.000

SY  0.000 0.00

77.00000 0.000 0.00

412-01120  
 

0335 GEOTEXTILE (EROSION CONTROL) (CLASS B) 102.000 89.000

SY  0.000 0.00

11.25000 89.000 1,001.25

420-00101  
 

0340 *DRILLED CAISSON (36 INCH) 36.000 36.000

LF  0.000 0.00

69.50000 36.000 2,502.00

503-00036  
 

0345 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

156.50000 21.000 3,286.50

503-00048  
 

0350 *DRILLED CAISSON (54 INCH) 21.000 21.000

LF  0.000 0.00

341.25000 21.000 7,166.25

503-00054  
 

0355 RIPRAP (9 INCH) 69.000 44.000

CY  0.000 0.00

72.00000 44.000 3,168.00

506-00209  
 

0360 RIPRAP (12 INCH) 44.000 44.000

CY  0.000 0.00

78.00000 44.000 3,432.00

506-00212  
 

0365 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,254.000 730.000

LF  350.000 12,950.00

37.00000 1,080.000 39,960.00

603-01185  
 

0370 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 248.000 248.000

LF  0.000 0.00

45.00000 248.000 11,160.00

603-01245  
 

0375 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 564.000 564.000

LF  0.000 0.00

64.00000 564.000 36,096.00

603-01305  
 

0380 18 INCH REINFORCED CONCRETE END SECTION 5.000 2.000

EACH 2.000 940.00

470.00000 4.000 1,880.00

603-05018  
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NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0385 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 813.00

813.00000 1.000 813.00

603-05030  
 

0390 INLET TYPE C (5 FOOT) 5.000 4.000

EACH 0.000 0.00

1,900.00000 4.000 7,600.00

604-00305  
 

0395 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,487.00000 1.000 2,487.00

604-00505  
 

0400 INLET TYPE R  L 10 (5 FOOT) 2.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

604-19205  
 

0405 INLET TYPE R  L 10 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,900.00000 2.000 7,800.00

604-19210  
 

0410 INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,888.00000 1.000 4,888.00

604-19310  
 

0415 OUTLET STRUCTURE 2.000 0.500

EACH 0.000 0.00

11,259.00000 0.500 5,629.50

604-20000  
 

0420 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-30010  
 

0425 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

2,798.00000 1.000 2,798.00

604-30015  
 

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 887.500 0.000

LF  0.000 0.00

15.65000 0.000 0.00

606-00301  
 

0435 GUARDRAIL TYPE 7 (STYLE CE) 25.000 0.000

LF  0.000 0.00

84.00000 0.000 0.00

606-00740  
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0440 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

606-01340  
 

0445 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02003  
 

0450 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,396.00000 0.000 0.00

606-02005  
 

0455 *LINE POST 75.000 0.000

EACH 0.000 0.00

45.75000 0.000 0.00

607-00000  
 

0460 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

383.25000 0.000 0.00

607-00010  
 

0465 *FENCE (TEMPORARY) 4,000.000 2,020.000

LF  0.000 0.00

1.68000 2,020.000 3,393.60

607-11580  
 

0470 *FENCE CHAIN LINK (72 INCH) 720.300 0.000

LF  0.000 0.00

7.75000 0.000 0.00

607-53172  
 

0475 *3 FT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

724.50000 0.000 0.00

607-60203  
 

0480 *12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

976.50000 0.000 0.00

607-60212  
 

0485 CONCRETE SIDEWALK (6 INCH) 3,000.000 1,631.200

SY  0.000 0.00

32.50000 1,631.200 53,014.00

608-00006  
 

0490 CONCRETE CURB RAMP 200.000 79.300

SY  0.000 0.00

82.25000 79.300 6,522.43

608-00010  
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NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0495 CONCRETE BIKEWAY (6 INCH) 197.400 0.000

SY  0.000 0.00

33.00000 0.000 0.00

608-00026  
 

0500 AGGREGATE WALKWAY 120.000 0.000

SY  0.000 0.00

23.50000 0.000 0.00

608-01600  
 

0505 CURB AND GUTTER TYPE 2 (SECTION I-B) 210.000 162.000

LF  0.000 0.00

13.00000 162.000 2,106.00

609-21010  
 

0510 CURB AND GUTTER TYPE 2 (SECTION I-M) 3,000.000 1,257.000

LF  0.000 0.00

11.00000 1,257.000 13,827.00

609-21011  
 

0515 CURB AND GUTTER TYPE 2 (SECTION II-B) 135.000 82.000

LF  0.000 0.00

13.00000 82.000 1,066.00

609-21020  
 

0520 CURB AND GUTTER TYPE 2 (SECTION II-M) 2,808.900 2,493.000

LF  0.000 0.00

13.00000 2,493.000 32,409.00

609-21021  
 

0525 GUTTER TYPE 2 (2 FOOT) 26.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

609-24002  
 

0530 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 9,379.600 1,672.230

SF  0.000 0.00

7.75000 1,672.230 12,959.78

610-00020  
 

0535 *DELINEATOR (TYPE I) 42.000 0.000

EACH 0.000 0.00

18.05000 0.000 0.00

612-00001  
 

0540 *DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

19.10000 0.000 0.00

612-00002  
 

0545 *DELINEATOR (TYPE III) 3.000 0.000

EACH 0.000 0.00

20.25000 0.000 0.00

612-00003  
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0550 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000

LF  0.000 0.00

7.35000 0.000 0.00

613-00206  
 

0555 *3 INCH ELECTRICAL CONDUIT (BORED) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00306  
 

0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,100.000 2,072.000

LF  0.000 0.00

9.45000 2,072.000 19,580.40

613-01200  
 

0565 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 850.000 835.000

LF  0.000 0.00

11.55000 835.000 9,644.25

613-01300  
 

0570 *PULL BOX (SPECIAL) 5.000 5.000

EACH 0.000 0.00

138.60000 5.000 693.00

613-07000  
 

0575 *PULL BOX (24"X36"X18") 6.000 6.000

EACH 0.000 0.00

608.00000 6.000 3,648.00

613-07034  
 

0580 *WIRING 1.000 0.800

L S 0.000 0.00

3,130.00000 0.800 2,504.00

613-10000  
 

0585 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

383.25000 4.000 1,533.00

613-70250  
 

0590 *SIGN PANEL (CLASS I) 107.000 0.000

SF  0.000 0.00

18.60000 0.000 0.00

614-00011  
 

0595 *SIGN PANEL (CLASS II) 280.000 0.000

SF  0.000 0.00

29.25000 0.000 0.00

614-00012  
 

0600 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 38.000 0.000

EACH 0.000 0.00

477.50000 0.000 0.00

614-01583  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0605 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

31.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

614-01588  
 

0610 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

614-70117  
 

0615 *TRAFFIC SIGNAL FACE (12-12-12) 25.000 25.000

EACH 0.000 0.00

546.00000 25.000 13,650.00

614-70336  
 

0620 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,478.000 1,638.000

LF  0.000 0.00

4.60000 1,638.000 7,534.80

614-72871  
 

0625 *LOOP DETECTOR WIRE 708.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-72875  
 

0630 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000

EACH 0.000 0.00

620.55000 0.000 0.00

614-72878  
 

0635 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

614.25000 0.000 0.00

614-72889  
 

0640 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,525.55000 0.000 0.00

614-81150  
 

0640 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL ( 1-50 FT) 0.764

EACH 0.000 0.00

17,525.55000 0.764 13,389.52

0645 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,742.90000 0.000 0.00

614-81155  
 

0645 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1-55 FT MAST 
ARM)

0.764

EACH 0.000 0.00

17,742.90000 0.764 13,555.58
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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0650 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

31,307.85000 0.000 0.00

614-81160  
 

0650 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL ( 1 - 60 FT 
MAST ARM)

0.000

EACH 0.000 0.00

31,307.85000 0.000 0.00

0650 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1-60 FT MAST 
ARM)

0.767

EACH 0.000 0.00

31,307.85000 0.767 24,013.12

0655 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

32,786.25000 0.000 0.00

614-81175  
 

0655 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1 - 75 FT 
MAST ARM)

0.764

EACH 0.000 0.00

32,786.25000 0.764 25,048.70

0660 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 2.000 0.000

EACH 0.000 0.00

4,672.50000 0.000 0.00

614-85312  
 

0665 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.750 13,035.49

17,380.65000 0.750 13,035.49

614-86246  
 

0670 4 INCH PLASTIC PIPE 607.000 607.000

LF  0.000 0.00

16.00000 607.000 9,712.00

619-50320  
 

0675 4 INCH GATE VALVE 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

619-75032  
 

0680 *DETOUR PAVEMENT 4,736.000 4,736.000

SY  0.000 0.00

34.00000 4,736.000 161,024.00

621-00450  
 

0685 *CONSTRUCTION SURVEYING 1.000 0.580

L S 0.000 0.00

57,120.00000 0.580 33,129.60

625-00000  
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0690 *MOBILIZATION 1.000 0.647

L S 0.000 0.00

525,000.00000 0.647 339,675.00

626-00000  
 

0695 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

6,500.00000 0.500 3,250.00

626-01000  
 

0700 *EPOXY PAVEMENT MARKING 115.000 0.000

GAL 0.000 0.00

73.50000 0.000 0.00

627-00005  
 

0705 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 350.000 104.000

GAL 21.000 661.50

31.50000 125.000 3,937.50

627-00012  
 

0710 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,000.000 0.000

SF  0.000 0.00

9.45000 0.000 0.00

627-01001  
 

0715 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

331.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

627-30327  
 

0720 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,584.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30332  
 

0725 *SURVEY MONUMENT (TYPE 1) 15.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

629-01001  
 

0730 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

629-01002  
 

0735 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

629-01005  
 

0740 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

367.50000 0.000 0.00

629-01031  
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0745 *FLAGGING 1,500.000 861.500

HOUR 35.500 745.50

21.00000 897.000 18,837.00

630-00000  
 

0750 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

2,625.00000 0.000 0.00

630-00004  
 

0755 *TRAFFIC CONTROL INSPECTION 165.000 68.000

DAY 47.000 6,168.75

131.25000 115.000 15,093.75

630-00007  
 

0760 *TRAFFIC CONTROL MANAGEMENT 245.000 105.000

DAY 23.000 10,867.50

472.50000 128.000 60,480.00

630-00012  
 

0765 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000

HOUR 0.000 0.00

57.75000 0.000 0.00

630-00015  
 

0770 *FLASHING BEACON (PORTABLE) 8.000 4.000

EACH 0.000 0.00

630.00000 4.000 2,520.00

630-80001  
 

0775 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 16.000 4.000

EACH 4.000 840.00

210.00000 8.000 1,680.00

630-80335  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 22.750

EACH 0.000 0.00

78.75000 22.750 1,791.56

630-80341  
 

0785 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 40.000

EACH 0.000 0.00

78.75000 40.000 3,150.00

630-80342  
 

0790 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.500 10.750

EACH 0.000 0.00

78.75000 10.750 846.56

630-80343  
 

0795 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 88.000

SF  0.000 0.00

21.00000 88.000 1,848.00

630-80344  
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0800 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

14,700.00000 2.000 29,400.00

630-80355  
 

0805 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

630-80358  
 

0810 *DRUM CHANNELIZING DEVICE 250.000 71.000

EACH 0.000 0.00

26.25000 71.000 1,863.75

630-80360  
 

0815 GUARDRAIL TYPE 7 (TEMPORARY) 2,510.000 1,255.000

LF  0.000 0.00

20.00000 1,255.000 25,100.00

630-80376  
 

0820 *TRAFFIC CONE 300.000 140.000

EACH 0.000 0.00

10.50000 140.000 1,470.00

630-80380  
 

0825 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
 

0830 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

630-85040  
 

0835 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

16,700.00000 1.000 16,700.00

630-86800  
 

0840 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0845 F/A ASPHALT PAVEMENT INCENTIVE 25,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0850 F/A CONCRETE PAVEMENT INCENTIVE 43,000.000 7.910

F A 0.000 0.00

1.00000 7.910 7.91

700-70013  
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0855 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0860 F/A ROADWAY SMOOTHNESS INCENTIVE 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0865 F/A ON-THE-JOB TRAINEE 800.000 384.000

HOUR 0.000 0.00

1.00000 384.000 384.00

700-70021  
 

0870 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0875 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0880 F/A PURCHASE OF WETLAND BANK CREDIT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0885 *F/A PRAIRIE DOG SALVAGE AND EUTHANIZATION 1,090.100 1,090.100

F A 0.000 0.00

1.00000 1,090.100 1,090.10

700-70035  
 

0890 FORCED ACCOUNTS UNIFORMED TRAFFIC CONTROL (OFFICER 
TIME)

2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0895 F/A OBTAIN POWER FROM XCEL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0900 F/A LIGHTS (TO XCEL ENERGY FOR STREET LIGHTING) 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70210  
 

0905 F/A LANDSCAPING RESTORATION 2,000.000 243.800

F A 0.000 0.00

1.00000 243.800 243.80

700-70310  
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0910 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0980 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 
MARKING

3,678.280 3,678.280

SF  0.000 0.00

1.38000 3,678.280 5,076.03

202-00250  
 

0985 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
LIGHTS FOR DRUM CHANNELIZING DEVICES

40.000 20.000

EACH 0.000 0.00

27.50000 20.000 550.00

630-80364  
 

0990 CURB TYPE 4 (SECTION B) CURB TYPE 4 717.000 717.000

LF  0.000 0.00

10.00000 717.000 7,170.00

609-40010  
 

0995 ADDED ITEM (LUMP SUM)/ ADDED DRAINAGE WORK BY TAYLOR 
KOHRS

1.000 0.000

L S 1.000 14,562.43

14,562.43000 1.000 14,562.43

900-00014  
 

CAT 0200 $69,901.61 2,346,294.48CURRENT AMT 3,879,133.76 $$

CAT NO0201 ROADWAY - ITS ELEMENTS 

0915 *2 INCH ELECTRICAL CONDUIT (BORED) 10,165.000 4,631.000

LF  4,325.000 31,788.75

7.35000 8,956.000 65,826.60

613-00206  
 

0920 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF  0.000 0.00

9.45000 0.000 0.00

613-01200  
 

0925 *PULL BOX (24"X36"X24") 10.000 3.000

EACH 6.000 3,756.00

626.00000 9.000 5,634.00

613-07023  
 

0930 *PULL BOX (30"X48"X24") 6.000 3.000

EACH 0.000 0.00

870.00000 3.000 2,610.00

613-07040  
 

CAT 0201 $35,544.75 74,070.60CURRENT AMT 89,027.75 $$

CAT NO0300 STRUCTURE - RET. WALL E-16-AX 

0935 STRUCTURE EXCAVATION 1,171.000 1,171.000

CY  0.000 0.00

8.30000 1,171.000 9,719.30

206-00000  
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CAT NO0300 STRUCTURE - RET. WALL E-16-AX 

0940 STRUCTURE BACKFILL (CLASS 1) 1,006.000 1,006.000

CY  0.000 0.00

20.25000 1,006.000 20,371.50

206-00100  
 

0945 SHORING (AREA 1) 0.000 0.000

L S 0.000 0.00

22,700.00000 0.000 0.00

206-01781  
 

0950 CONCRETE CLASS D (WALL) 162.000 162.000

CY  0.000 0.00

435.00000 162.000 70,470.00

601-03050  
 

0955 REINFORCING STEEL 10,520.000 10,520.000

LB  0.000 0.00

0.47000 10,520.000 4,944.40

602-00000  
 

0960 GUTTER TYPE 2 (2 FOOT) 220.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

609-24002  
 

CAT 0300 $0.00 105,505.20CURRENT AMT 108,915.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0965 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00002  
 

0970 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,100.00000 1.000 15,100.00

620-00012  
 

0975 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

620-00020  
 

CAT 0400 $0.00 48,300.00CURRENT AMT 48,300.00 $$

PROJECT TOTAL 105,446.36 $ 2,574,170.28CURRENT AMT 4,125,376.71 $$


